

GOVERNMENT OF TELANGANA
ABSTRACT

PR&RD Dept. –Ranga Reddy District – Revised Administrative Sanction for (4) works duly canceling the (2) works in Shamshabad Mandal of Ranga Reddy District under MRR grant – Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.I) DEPARTMENT

G.O.RT.No. 573

Dated: 24-08-2016

Read the following:-

1. G.O.Rt.No.20, PR&RD (Progs-I) Dept., Dt.19.11.2014.
2. From the ENC,PR,Hyd,Lr.No.AE4/DEE2/EE2/MRR/PKG-368 /RR/2015 dt:06.06.2016.

<<>>

ORDER:

In the reference 2nd read above, the Engineer-in-Chief, Panchayat Raj submitted proposal requesting to accord Revised Administrative Sanction for the following (4) works, due to reparis and requirement of CC pavement in Village portion Additional cost of Rs. 76.00 lakhs is proposed to be met from saving amount due to cancellation of the following (2) works sanctioned in Shamshabad Mandal, Ranga Reddy District under MRR grant vide reference 1st read above, since the works have been taken up by the TR&B Dept., with their grant.

2. The details of works proposed for Revised Administrative Sanction and cancellation are:

Sl. No	Name of the work	OAS In lakhs	RAS in lakhs	Additional Amount In lakhs	Cancellation of work	Est. cost in Lakhs
1.	R/F NH7 to Jukal via Peddashapur in Shamshabad Mandal	66.00	84.00	18.00	-	-
2.	R/F Narkuda to Kavvaguda in Shamshabad Mandal	35.00	53.00	18.00	-	-
3.	R/F Kotwalguda to Airport colony in Shamshabad Mandal	50.00	70.00	20.00	-	-
4.	R/F Kotwalguda to CR Nagar in Shamshabad Mandal	75.00	95.00	20.00	-	-
5.	-	-	-	-	“R/F PWD road to Mankal via Bhadurguda”	35.00
6.	-	-	-	-	R/F Shabad PWD road to Amdapur up to Mandal limits	41.00
	Total:	226.00	302.00	76.00		76.00

3. Government after careful examination of the matter, hereby accord Revised Administrative Sanction for the above (4) works with an estimated cost of Rs. 302.00 lakhs as against the OAS of Rs. 226.00 lakhs for the works mentioned at para 1 above, due to reparis and requirement of CC pavement in Village portion, duly cancelling the (2) works as mentioned at para 1 above with estimated cost of Rs. 76.00 lakhs, Savings amount of Rs. 76.00 lakhs due to cancellation of (2) works is to be utilised as additional amount for the above RAS works .

P.T.O.

::2::

3. The Engineer-in-Chief, Panchayat Raj, shall take necessary action in the matter accordingly.

4. This order issued with concurrence of the Finance (EBS-VIII) Department vide their U.O.No.8861/204/16/EBS-VIII/ Dt:27.07.2016.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

**S.P.SINGH
SPECIAL CHIEF SECRETARY TO GOVERNMENT**

To

The Engineer-in-Chief, Panchayat Raj, Hyderabad.

Copy to:

The Chief Engineer, Panchayat Raj, Hyderabad.

The Director of works, Hyderabad, Telangana State.

The Superintending Engineer, Panchayat Raj, Ranga Reddy District.

The Finance (EBS-VIII) Department.

The Accountant General, Telangana, Hyderabad.

The PS to Hon'ble Minister (PR&RD).

SC/SF.

//FORWARDED BY ORDER//

SECTION OFFICER